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Re: December 2010 Monthly Report for UAO and December 2010 Monthly Report for 
Settlement Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 ofthe amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a ofthe Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. As discussed in my telephone conversation with Mr. Miller on August 2, 
2005, regarding the UAO, monthly status reports for a given month will be submitted by the 15* 
ofthe following month as required in Paragraph 53 ofthe UAO, rather than by the 10* ofthe 
foiiowing month as indicated in Appendix 1 ofthe Statement of Work (SOW) attached to the 
UAO. The Settlement Agreement requires submittal of a progress report by the 15* of every 
month. 

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study 
(RI/FS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 ofthe 
RI/FS Work Plan, includiti;g: (1) participation in a meeting with EPA and Texas 
Commission on Environmental Quality (TCEQ) representatives on December 1, 
2010 to review Baseline Ecological Risk Assessment (BERA) data and discuss 
preparation ofthe BERA report; and (2) partial preparation ofthe Draft BERA 
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Report to be submitted to EPA by February 7, 2011. It was agreed at the 
December 1,2010 meeting that the BERA data suggest that the toxicity observed 
in Site and reference samples is not due to Site-related chemicals of potential 
ecological concem in any media. 

• Remedial Investigation Report activities (SOW Paragraph 39) detailed under 
Task 9 ofthe RI/FS Work Plan, including partial preparation ofthe Draft RI 
Report to be submitted to EPA by February 7, 2011. 

• Feasibility Study activities (SOW Paragraph 44) detailed under Task 10 of the 
RI/FS Work Plan, including preparation and submittal of the Draft Remedial 
Altematives Memorandum (RAM) to EPA on December 17. 

2. Results of RI/FS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new data were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RI/FS work - The following actions are 
planned for the next two months: 

• Preparation and submittal of the Draft BERA Report; and 
• Preparation and submittal of the Draft RI Report. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion ofthe work required, 
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are 
approximately 80% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and anv problems encountered - The following actions were 
taken during the previous month: 

• Partial removal and off-site management of aboveground storage tank (AST) 
contents; 

• AST decontamination prior to demolition; and 
• Partial AST demolition and removal. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the previous month. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - Field activities, including tank content removal and 
off-site disposal, are anticipated to be completed by the end of January 2011. As 
described in my December 23, 2010 e-mail to Mr. Miller, visible impacts to the north 
containment area caliche floor were observed below Tank No. 6 during tank content 
removal activities. A proposed plan to address these and other observed impacts to 
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the north containment area floor was submitted to Mr. Miller via e-mail on January 7, 
2011 and was subsequently approved by Mr. Miller (via e-mail) on that date. 

Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technolpgy 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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